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DD/A/0DP WEEKLY REPORT

Week of 25 March - 2 April 1981

I. Major Activities During the Past Week:
A. Support to 0C:

MAINS (Management Information System) The Office of Communi-
cation has completed acceptance testing of Phase I of MAINS.
MAINS consists of a GIM data base containing station information
and circuit efficiency traffic statistics for each station in the
0C communications network. | 25X1

B. Support to OCR:

AUTODIR (OCR Automated Directories) The Near East/South Asia
(NS) segmented file has been added to OCRDIR data base as the 16th
25X1 country organization. | |

25X1 C. Support to PTO: |:|

CAMS (COMIREX Automated Management System) The Dual Mode
interface/regression testing activities have culminated this week
in the successful completion of the most extensive testing of
software, hardware and communications facilities experienced to
date in the CAMS project. | 25X1

D. Support to OGSR:

CARTDEV (Development of New Cartographic Programs) Chief, B
Division was briefed on Carto-Graphic Division facilities and ADP
plans. The Chief, Carto-Graphic Div. asked to have their FY '81
contribution to the IBM contract ($35,000) de-obligated since a

new analyst would not be on the project until FY '82. | 25X1
25X1 | |

E. Support to OL:

FARS (Federal Automated Requisitioning) The Users are con-

tinuing with their final acceptance testing of the FAR system.

SAB/OL is still coordinating with Data General and DATEX personnel

to resclve the remaining communications problems. We hope to
25X1 resolve them this week. | |

25X1
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ETECS (Electronic Text Editing and Composing System) The
Bi-Sync data link was tested 17 and 20 March. SCRIPT files were
converted to ETECS format and transmitted over the data link with
only one minor format problem. ODP/SPD will work on this problem
during the next week. | |

P&PD Support. Work is underway to copy WANG word processor
output onto an IBM compatible tape using a MITRON device. The
tape will be used to input the data to VM for transmission to
ETECS. Record length problems are being addressed by representa-
tives of MITRON. | |

F. Bupport to OF:

ACIS (Automated Compensation and Information System) The new
payroll system project team was organized this week. The team

OF. Orientation
}

IT.

IIT.

meetings were held, project methodology decided, and tasking allo-
cated for: (1) the Functional Requirements, Documept, (2) the Pro-
ject Development Plan, (3) the Interfacexcffg%gghﬁgcuments, and
(4) the Master Data Elements List. | |

General Items:

The RFP and Evaluation Plan for B Division Software Mainte-
nance Support went through a formal document review this week.
Several minor changes were recommended, but the documents other-
wise passed review. A time table has been established for RFP
activities through award, projected for 1 August 1981.

Personnel Items:

| | has returned for his third co-op period with A
Division.

His address: 2D0105 qus.,[::::::]
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